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MINUTES OF THE MEETING TAKEN BY SHRI. J.K. DADOO, IAS HON’BLE ADMINISTRATOR, U.T OF LAKSHADWEEP ON 5TH MAY 2010 TO REVIEW THE STATUS OF MAJOR CIVIL WORKS UNDERTAKEN BY LPWD.

.                                                                                                                                                                                                                                                            .


Hon’ble Administrator has taken a meeting of on 5th May 2010 at 5 PM in his chamber to review the status of important Civil Works of various Departments undertaken by Lakshadweep PWD.  Collector & Development Commissioner, Managing Director (LDCL), Director (Planning & Statistics), Superintending Engineer (LPWD) and Executive Engineers of LPWD Divisions are attended the meeting.  
2.
Administrator emphasized the need of completing construction works on time bound manner and directed the SE & EEs give their full attention to complete the works within the stipulated time frame.  Administrator asked the CDC to sort out the issues, which makes the works are pending and monitor the progress of works so as to ensure that time frame is strictly followed. 
 [Action: CDC/ SE/ EEs/ AEs]


This issues with the approval of Hon’ble Administrator vide Dy.No.1777 dated 06/05/2010.
[ A. Mohanas ]

Director (Planning & Statistics)

F.No.4/15/2010 – Plg                                                                   Dated: 07/05/2010
To
1) Collector & Development Commissioner 

2) Managing Director, LDCL

3) Superintending Engineer, LPWD, Kavaratti
4) All Plan Implementing Officers & Additional District Magistrate.

5) Executive Engineer, LPWD Division, Kavaratti/ Kalpeni/ Kochi/ Amini.

6) Assistant Engineer, LPWD Sub Divisions in all islands and mainland.

Copy to: PA to Administrator
Copy to: Accounts Officer (Secretariat)
Copy to: Deputy Collector/ Sub Divisional Officer in all islands
Copy to: Smt. C.G. Beebi, SSA, NIC
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ANNEXURE

	Sl.No.
	Name of the Sector/ Scheme and Item wise Scheme Component
	Major Head
	BE 2009-10                 (Rs. in Lakh)
	Expndr. Up to 31/01/2010
	Physical progress
	Remarks/ Proposal of PWD

	I
	II
	III
	IV
	V
	VI
	VII

	 
	 
	 
	 
	 
	 
	 

	01
	CROP HUSBANDRY
	 
	 
	 
	 
	 

	1
	 Expansion & Modification of Department Office
	 
	47.00
	
	 
	 

	
	a) Expansion of office & store for agriculture Dept. at Kavaratti
	
	
	25.00
	Tenders called for
	Will be completed in March 2011

	2
	Construction of compound wall for AD Unit, Minicoy
	 
	28.00
	 
	Work in progress
	Will be completed by 31/05/2010

	 
	Total
	 
	75.00
	25.00
	 
	 

	
	
	
	
	
	
	

	02
	ANIMAL HUSBANDRY
	 
	 
	 
	 
	 

	0206
	Civil Work
	4403
	 
	 
	 
	 

	1
	Construction / renovation of Office Bldg/ Feed godown / Clinic/ Poultry pen etc.
	 
	60.00
	 
	 
	 

	 
	a) C/o. Poultry pen at Kavaratti.
	 
	 
	 5.00
	 Demolition work completed remaining works in progress 
	Estimated amount will be ready by May 2010 and complete the work in March 2011.

	 
	b) C/o. segregation wall at AH Dept,

     Minicoy
	 
	 
	5.00
	Work in progress  70%
	Will be completed by May 2010.

	 
	c) C/o. Poultry pen at Minicoy
	 
	 
	5.00
	Ground floor Completed 50%
	Estimates of first floor will be ready by May 2010.  Complete the work and hand over to the department by March 2011. 

	2
	Feed mixing unit at Agatti, Minicoy & Kavaratti
	 
	26.40
	 
	 Details of the work not received
	Department and PWD will discuss and sort out.  This will be reviewed in June.

	3
	 C/o Central Disease  Diagnostic centre at Kavaratti
	 
	4.40
	
	Tenders called for 
	Complete by March 2011.

	 
	Total
	 
	90.80
	15.00
	 
	 

	
	
	
	
	
	
	

	 
	FISHERIES
	 
	 
	 
	 
	 

	0307
	Civil Works
	4405
	 
	 
	 
	 

	1
	Construction of Fish Landing Jetty at Kavaratti
	 
	10.00
	 
	Tenders called for
	Complete by May 2011.

	2
	Extension of Directorate building and repair & maintenance of Boat Building Yard Kavaratti.
	 
	40.00
	9.00
	Tenders called for 
	Complete the work by 31/03/2011.

	3
	C/o first floor of existing Building at Kalpeni
	 
	10.00
	 
	 Details of the works not received from the client department
	Complete in October 2010

	4
	Construction of Store building at Kadmat 
	 
	20.00
	10.00
	Estimate prepared being sanction
	Complete by  September  2010

	5
	Compound wall for fisheries unit at Amini
	 
	5.00
	 
	Estimate put up for sanction
	Complete work in June 2010

	6
	Approach road for Fisheries unit, Amini
	 
	5.00
	 
	 Estimate put up for sanction 
	Complete work in June 2010

	7
	Extension of unit building at Minicoy
	 
	5.00
	 
	Details of works not received from client department
	Complete work by August 2010

	8
	Construction of Fish Market at Amini 
	 
	10.00
	 
	 Estimate put up for sanction 
	Complete by 31st March 2011

	9
	Ice plants in the islands
	 
	30.00
	 
	 
	 

	 
	a) Ice Plant at Kadmat
	 
	 
	10.00
	Tender work under process
	All works on Ice Plants will complete by March 2011.

	 
	b) Ice Plant at Kalpeni
	 
	 
	10.00
	Work started.  
	

	 
	c) Ice Plant at Bitra
	 
	 
	10.00
	Tender work under process
	

	 
	Total
	 
	135.00
	49.00
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	FLOOD CONTROL (ANTI SEA EROSION)
	 
	 
	 
	 
	 

	0601
	Anti Sea Erosion Works  in Lakshadweep Islands
	2711
	 
	 
	 
	 

	1
	Anti Sea Erosion Works in Lakshadweep along the shore
	 
	300.95
	 
	 
	 

	 
	a) ASE works eastern side of 20 bedded tourist resort to Adiyanpally, Agatti
	 
	 
	0.33
	Tender being called for remaining work.
	Complete in October 2010

	 
	b) ASE works from eastern side of Airport terminal building at Agatti
	 
	 
	13.88
	Work in progress.
	Complete by July 2010

	 
	c) ASE works near Mohidheen palli at Amini (350 mtr)
	 
	 
	20.00
	Work in progress
	May 2010 

	 
	d) ASE works south Mohidheen palli at Kadmat
	 
	 
	22.00
	80% Completed
	May 2010

	 
	e) ASE work near western side of JBS south at Kadmat
	 
	 
	15.00
	50% Completed
	 31/05/2010

	 
	f) ASE works near western side of Rifain palli at Kadmat
	 
	 
	10.00
	60 % completed.
	 31/05/2010

	 
	g) Shore protection work and foot path of west side of family hut and honeymoon huts at Kadmat
	 
	 
	10.00
	80% Completed
	May 2010

	 
	h) ASE work and retaining wall 100 mtr towards north side jetty at Chetlat
	 
	 
	5.24
	Completed  
	Completed

	 
	i) ASE work for 300 mtr near helipad at Bitra
	 
	 
	17.00
	60 % work completed
	 Complete by 31/08/2010

	
	j) ASE work from Puthiya palli to Odathar at Kavaratti
	
	
	
	Tenders called for 
	March 2011

	2
	 Anti Sea Erosion Works in Lakshadweep along the reef
	 
	249.00
	 
	 Work not started for want of expert opinion
	Scientists to be called for discussion in last week of May 2010.

	3
	 Construction of Platform by strengthening the reef at Cheriyapani & Valiyapani.
	 
	50.00
	 
	 Revised estimate submitted for sanction
	So far no work done, in spite of repeated demands from fishermen.  It should be started quickly and complete by March 2011.

	 
	Total
	 
	595.00
	113.45
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	INDUSTRIES
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	0907
	Civil Work
	4851
	 
	 
	 
	 

	1
	C/o Modification work/ soaking tank at Kalpeni , Amini and Kavaratti.
	
	5.00
	
	
	

	2
	Sale outlet for handicraft Agatti and Kalpeni.
	
	
	
	(b)  Construction of sale out let for Handicraft items at Agatti and Kalpeni.

Kalpeni. Work Completed

Agatti. Masonary work completed.
	Sale Outlet at Kalpeni completed except electrification.  All the three Sale Outlets at Kalpeni, Agatti & Kadmat should be completed in June 2010

	3
	Sale outlet for handicraft at Kadmat.
	
	
	
	Foundation work completed.
	

	4
	Sale outlet for handicraft at Amini, Chetlat, Kiltan, Androth and Minicoy.
	
	
	
	Land  not available
	CDC to talk to SDOs and sort this out by June 2010.  Work will complete by August 2010.

	5
	C/o Compound wall and approach road at Agatti.
	
	
	
	Land  not made  available
	CDC to sort out by June 2010.  Work will complete by June 2010.

	6
	C/o Beach well in all Islands.
	
	
	
	Land  not made  available
	

	7
	C/o Fiber factory at Chetlat.
	
	25.00
	
	(a) Construction of Fiber factory at Chetlat tender finalized  work could not be commenced for want of permission from SDO for cut and removal of coconut trees
	Works to be completed by March 2011.

	 
	Total
	 
	30.00
	
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	ROAD & BRIDGES
	 
	.
	 
	 
	 

	1101
	Construction of Roads in Lakshadweep Islands.
	5054
	 
	 
	 
	 

	1
	Construction of C.C. Roads in Lakshadweep Islands
	 
	765.12
	 
	 
	 

	 
	a) C/o. Road from Bada Village to Pallichery Village at Minicoy
	 
	 
	14.26
	Work in progress
	Complete by 31st May 2010

	 
	b) C/o. CC road from Charbhathi to Kentriparti at Minicoy
	 
	 
	
	Work not commenced for want of land
	CDC to speak to DC, Minicoy and arrange handing over of land.  Finish the work by December 2010

	 
	c) C/o. CC road from Old ITI to Mohideen Pali at Kalpeni  ( Phase-I )
	 
	 
	15.00
	50 %  completed
	Complete by December 2010

	 
	d) C/o. CC road from ELE Office to eastern side Hussainpalli at Androth
	 
	 
	20.00
	75% work completed
	Complete by May 2010

	 
	e) CC road from Police station north end to IRB camp south helipad at Androth
	 
	 
	12.00
	60% work completed
	Complete by July 2010

	 
	f) C/o. CC road from Old ITI to Mohidheen Palli at Kalpeni Job.II
	 
	 
	
	Uprooting coconut trees completed.
	Complete by December 2010

	 
	g) C/o. CC road from Tharavakkar to Chakarayar at Androth
	 
	 
	12.00
	Work executed by Panchayath. 60% Completed.
	Complete by May 2010

	 
	h) C/o. CC road from Mohidheen pally to south ring road at Androth
	 
	 
	
	Up rooting coconut trees completed. 
	Complete by August 2010

	 
	i) C/o. CC road from Pokkar Palli to Chediyat at Androth
	 
	 
	1.62
	Up rooting coconut trees in progress. 
	Complete by August 2010

	 
	j) C/o. CC road from Jumamasjid to

Puradam at Androth.
	 
	 
	11.94
	Up rooting progress.
	Complete by December 2010

	 
	k) C/o. CC road from Pandath Junction to Mekkarayar at Kalpeni
	 
	 
	81.31
	Up rooting coconut trees in progress.
	Complete by December 2010

	 
	l) C/o. CC road from East road to west road near Fisheries at Kalpeni
	 
	 
	14.71
	Felling of coconut trees completed.
	Complete by August 2010

	 
	m) C/o. CC road from Beeradam to Nadumthiru at Amini
	 
	 
	10.00
	Completed
	Completed

	 
	n) C/o. coastal road from jetty to LPWD office at Amini
	 
	 
	10.00
	20% Completed.
	Complete by October 2010

	2
	Widening/ Resurfacing of C.C. Roads in Islands
	 
	502.40
	 
	 
	 

	3
	Resurfacing of Main Roads in Islands
	 
	232.40
	 
	 
	 

	4
	Re surfacing of CC road from Nansa tourist hut to Light house at Minicoy.
	
	
	
	Work being commenced.
	Completed by December 2010

	 
	Total
	 
	1499.92
	200.84
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	ROAD TRANSPORT
	 
	 
	 
	 
	 

	1201
	Implementation of Motor Vehicle Acts & Rules in Lakshadweep
	 
	 
	 
	 
	 

	1
	 Construction of Office Building
	 
	100.00
	 
	 
	 

	 
	a) C/o. of Automobile workshop at Kavaratti
	 
	 
	40.00
	Reached up to lintel level.
	40% work completed.  Building should be ready by March 2011

	 
	Total
	 
	100.00
	40.00
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	SCIENTIFIC RESEARCH
	 
	 
	 
	 
	 

	1306
	Civil Works
	5425
	 
	 
	 
	 

	1
	Construction of Directorate Building at Kavaratti
	 
	100.00
	 
	 
	 

	 
	a) C/o. of Directorate building
	 
	 
	29.74
	Tender called for
	Complete by December 2010

	2 
	 Construction of Planetarium / S & T Museum
	 
	 5.00
	10.00
	 95% completed.  Remaining works could be done only after installation of equipments.
	Complete the work by 15/05/2010

	3
	Construction of Ist floor of Laboratory at Kalpeni
	 
	10.00
	 
	Details not received from the client department.
	Drawing to be given and completed by 31/12/2010

	4
	Construction of building for installing Incinerator, Minicoy
	 
	5.00
	 
	Estimate submitted for sanction.
	Work will be completed by June 2010

	 
	Total
	 
	120.00
	39.74
	 
	 

	
	
	
	
	
	
	

	 
	ECOLOGY & ENVIRONMENT
	 
	 
	 
	 
	 

	1504
	Civil Works
	3435
	 
	 
	 
	 

	1
	Purchase of land & Construction of Directorate of Environment & Forests
	 
	30.00
	 
	 Details of work not received from the client dept.
	CDC to work out and will review these items in next month’s meeting. 

	2
	Purchase of land & Construction of Unit Office
	5435
	20.00
	 
	 Details of work not received from the client dept.
	

	 
	Total
	 
	50.00
	
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	TOURISM
	 
	 
	 
	 
	 

	1806
	Civil Works
	5452
	 
	 
	 
	 

	1
	 Construction of Office building for department of Tourism
	 
	2.00
	 
	 Land not made available
	Director (Tourism) and SE sit tighter and finalize by end of May 2010.  

	3
	 Civil Works for augmentation of Tourism infrastructure at various islands & at New Delhi
	 
	168.00
	 
	 Technical sanction under preparation.
	Architect to sent drawings by May 2010 and complete the work by November 2010.  

	 
	a) Civil Works for augmentation of Tourism infrastructure at Kavaratti
	 
	 
	13.72
	Tender being floated.
	Land to be finalized in May and work complete by September 2010.

	 
	b) Civil Works for augmentation of Tourism infrastructure at Kadmat
	 
	 
	13.73
	Tender being floated. 
	Land to be finalized in May and work complete by September 2010.

	
	
	
	
	
	
	

	 
	Total
	 
	170.00
	27.45
	 
	 

	
	
	
	
	
	
	

	 
	CIVIL SUPPLIES
	 
	 
	 
	 
	 

	2005
	Civil Works
	3456
	 
	 
	 
	 

	1
	Construction of LPG Godown in Islands.  
	 
	25.00
	 
	 Waiting for Administrative Approval for Minicoy & Kiltan.
	Completed by December 2010.

	2
	Construction of Directorate building for Food & Civil Supplies on the 1st floor of Super Bazar at Kavaratti
	
	
	
	 Tender  called  for
	Work should be completed by December 2010

	 
	Total
	 
	25.00
	
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	GENERAL EDUCATION
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2209
	Civil Works
	4202
	 
	 
	 
	 

	1
	 Construction of Buildings under Secondary Education
	 
	890.00
	 
	 
	 

	 
	a) C/o. additional block for JBS Mechery at Androth
	 
	 
	18.00
	Tender being floated. 
	Complete by 31/3/2011

	 
	b) C/o. additional Nursery School at Pandath, Androth
	 
	 
	15.00
	Tender being floated. Material cost
	Complete by 31/3/2011

	 
	c) C/o. additional block for Girls High School at Androth
	 
	 
	15.00
	Tender being floated. Material cost
	Complete by 31/3/2011

	 
	d) C/o. Double storied building for Nursery school at Amini
	 
	 
	45.53
	Work in progress  80%
	Complete in September 2010

	 
	e) C/o. main block of GHS building at Androth
	 
	 
	40.00
	80% roof slab completed
	Complete in June 2010

	 
	h) Reconstruction of JBS south at Kadmat
	 
	 
	20.00
	Ist floor roof work in progress
	Complete by December 2010

	 
	i) C/o. Cycle shed for GSSS, Minicoy
	 
	 
	10.00
	Work completed
	 Completed

	 
	j) C/o. additional double storied building for GSSS at Agatti (First  Floor)
	 
	 
	
	Work commenced
	September 2010

	2
	 Construction of Building for University & Higher Education
	 
	95.00
	 
	 
	 

	 
	a) Proposed first floor of additional class room for MGSS, Androth
	 
	 
	50.00
	Finishing work in progress
	This work is important and will be completed by May 2010, department to take over and shift the School classes.

	
	b) Up Gradation of Calicut University     centre at Androth
	
	
	
	Tender being called
	August 2010

	
	c) Up Gradation of Calicut University centre at Kadmath.
	
	
	
	Tender being called
	August 2010

	3
	C/o DIET building East wing (First floor) and Extension of two rooms (double storied) at Kavaratti.
	
	
	
	Tender being called for 
	September 2010

	 
	Total
	 
	985.00
	213.00
	 
	 

	
	
	
	
	
	
	

	 
	SPORTS & YOUTH SERVICES
	 
	 
	 
	 
	 

	2301
	Sports & Youth Services
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	23
	Civil Works
	4202
	 
	 
	 
	 

	 
	a) Multi Gym, Indoor Stadium & Establishment of 85 Volley Ball Courts, Basket Ball Court & Football Ground at Kiltan
	 
	300.00
	100.00
	Cut & removal of coconut trees and leveling of ground completed.  Construction of stadium and stage being commenced.  Material cost – 25%
	Complete by 31/03/2011.

	 
	b) C/o. Indoor stadium at Androth
	 
	 
	41.38
	Tender being called for remaining work. 
	Complete by 15th August 2010

	 
	c) C/o. VIP Pavilion at GSSS Stadium at Kavaratti
	 
	 
	67.00
	Work in progress  50% work in progress completed by August and ready for independence day
	Complete by August and ready for Independence Day 2010.  

	 
	Total 
	 
	300.00
	208..38
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	ARTS AND CULTURE
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2401
	Expansion of Library and information services in islands
	 
	 
	 
	 
	 

	1
	 Construction of building for State Central Library, Kavaratti
	4202
	68.90
	 
	 Land not made available
	 CDC to sort out this issue by May 2010.  Preferably land near jetty may be made available. 

	 
	a) C/o. of Public Library on the first floor of JBS North at Kavaratti 
	 
	 
	10.00
	Reached up to lintel level.
	Will be completed in December 2010

	2402
	Preservation, Promotion & Dissemination of Tribal Culture
	
	 
	 
	 
	

	1
	 Construction of 3rd Phase of Golden Jubilee Museum at Agatti / Co. Town Hall/ Cultural Centre / Land
	2205
	10.00
	 
	 Details not received from the client dept.
	CDC to sort out this. 

	 
	a) Spill over work of Central library and cultural centre at Kavaratti
	 
	 
	7.82
	Work completed except out side wall finishing – 95% finished.
	Complete by 7th May 2010.

	 
	Total
	 
	78.90
	17.82
	 
	 

	
	
	
	
	
	
	

	 
	MEDICAL & PUBLIC HEALTH
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2501
	Expansion of Primary Health Care Facilities
	4210
	 
	 
	 
	 

	
	
	
	
	
	
	

	2502
	Expansion and Modernization of Hospitals/ CHCs
	4210
	 
	 
	 
	 

	
	a)Construction of new Directorate     building
	 
	200.00
	100.00
	Foundation work 50% completed
	Complete by March 2011

	
	b)  Reconstruction of IGH
	 
	100.00
	 
	 Building not vacated
	 CDC to talk to DMHS and sort out

	 
	c) Modification of Blood bank, Kavaratti and Minicoy.
	 
	 
	5.00
	Work awarded , contractor went to mainland to procure the materials, Minicoy work being started.
	Minicoy blood bank should be completed by September 2010 and CDC to sort out the issue of estimate.  Works at Kavaratti will complete by June 2010.  CDC to sort out this.

	2510
	Strengthening of ISM and Homeopathy
	4210
	 
	 
	 
	 

	1
	Civil Works (Additional rooms for New Ayurvedic/ Homoeopathy/ Unani Dispensaries)
	 
	50.00
	 
	Dispensaries for AYUSH to be taken up in all islands except Minicoy, Kavaratti, Androth, Amini; where building already exists.  Dept. to provide space/ land and works including Bitra will complete by August 2010.
	 Complete by August 2010

	 
	a) C/o. store for Ayurvedic Dispensary at Kavaratti
	 
	 
	5.00
	Foundation work in progress
	To be completed by June 2010.  

	 
	Total
	 
	350.00
	110.00
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	WATER SUPPLY & SANITATION
	 
	 
	 
	 
	 

	2601
	Providing Protected Water Supply in Lakshadweep
	4215
	 
	 
	 
	 

	1
	Augmentation of Water Supply Scheme in islands (a) C/o over head tank, sumps, pump house, well, etc.   (b) Extension/ Replacement of existing pipelines (c) Providing of house connection in islands.
	 
	300.00
	 
	 
	 

	2
	 Installation of Sea Water Desalination Plants (LTTD) in all Islands
	 
	649.00
	 
	 
	 File for LTTD Plant at Kadmat & Kalpeni should move urgently and deposit money with NIOT by June 2010. 

	 
	a) Installation of LTTD Plants Amini, Kiltan, Chetlat 
	 
	 
	2270.52
	Amount deposited survey work in progress
	SE (LPWD) should specify the date of completion of these Plants after consulting with NIOT

	3
	 Augmentation / Networking distribution system to LTTD Plant in Islands
	 
	2000.00
	 
	 
	 Networking for distribution of water from Plants to islands in Kavaratti & Agatti must be complete by 31st March 2011.

	4
	Up-gradation of Water Quality Testing Lab at Kavaratti to State Level Lab
	 
	4.97
	 
	 Details not received  
	Complete by 31/03/2011

	5
	Creation of Water Supply Division at Kavaratti, Sub Division at Beypore and Sections at Delhi & Mangalore
	 
	10.00
	 
	 
	Waiting sanction of Govt. of India

	6
	Installation of PVC Tank (5000lit capacity) 100 each in all Islands for rain water harvesting.
	
	
	
	Tender being called
	Complete erection of tanks in all islands by June 2010.  Director (PSA) should provide conveyance for transporting PVC tanks from mainland to islands.

	
	
	
	
	
	
	

	2602
	Sanitation-Sewage Disposal and  control of Water Pollution in Lakshadweep Islands
	4215
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 

	1
	 Construction of Sewage Treatment Plant
	 
	
	 
	 
	Surrender the amount as Bio-toilets reflected in S & T Sector

	 
	Total
	 
	2963.97
	2270.52
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	HOUSING
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2701
	Construction of multistoried buildings for Govt. servants / Transit accommodations at Delhi, Kochi, Kozhikode & Mangalore
	 
	 
	 
	 
	 

	 
	
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	1
	  Lakshadweep Building Development Board / Housing Board
	2216
	300.00
	450.00
	 
	File to show to the Administrator (Rs.4.50 Cr. released to LBDB in 2009-10)

	2
	 Construction of multi storied building for Govt. servants
	4216
	609.48
	 
	 
	CDC to work out in May and complete works by March 2011.

	 
	a) C/o. 16 nos. type IV quarters under GP at Kavaratti
	 
	 
	78.71
	6 Nos  quarters completed land being accrued remaining quarters
	Remaining 10 to complete by March 2011

	3
	 Construction of Transit accommodation at Kochi
	 
	100.00
	 
	 
	 

	 
	a) C/o. Transit Accommodation (G+3 floor) at Kochi
	 
	 
	100.05
	Work in progress. 
	3rd phase complete by December 2010

	4
	Construction of Transit accommodation at Calicut
	 
	80.00
	 
	 Plan and estimated being finalized
	As discussed with Architect plan for 4 blocks should be prepared in May and submit the file for approval in June 2010. 

	5
	Construction of Transit accommodation at Mangalore
	 
	1.00
	 
	Lease deed under scrutiny by DC Mangalore 
	Administrator proposes to visit the site on 17th or 18th May 2010 and decision will be taken after site visit. 

	 
	Total
	 
	1090.48
	628.76
	 
	 

	
	
	
	
	
	
	

	 
	URBAN  DEVELOPMENT
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2801
	Development of Kavaratti, capital of Lakshadweep and other islands
	 
	 
	 
	 
	 

	1
	 Beautification of islands by developing  basic infrastructure
	2217
	50.00
	5.60
	 
	Should submit the file to Administrator

	2
	C/o UT Guest House at Kavaratti. 
	4059
	246.00
	 
	 Waiting for Architectural drawing
	3 storied building should complete in all respect by August 2011.  Ground Floor & First Floor complete by 31st March 2011. 

	3
	C/ O Public Building for Administration as decided by the higher authorities then and there
	 
	350.86
	 
	 
	 

	 
	a) Extension of PWD cement Godown at Kalpeni
	 
	 
	4.77
	Roof slab work completed.
	Complete by 31/12/2010

	 
	b) C/o. Rice Godown at Kalpeni
	 
	 
	0.05
	Roof  work in progress
	Complete by 31/12/2010

	 
	c) C/o. Civil station at Androth
	 
	 
	91.58
	Land  not received. 
	CDC to sort out by May 2010

	 
	d) C/o. First floor of PWD store at Kadmat
	 
	 
	12.99
	Roof  work in progress 
	Complete by 31/12/2010

	 
	e) C/o. PWD store at Kiltan First Floor
	 
	 
	
	70% completed
	Complete by 31/08/2010

	 
	f) C/o. Multi purpose building at Bitra
	 
	 
	
	Tender cancelled, fresh tender being called.
	Complete by 31/03/2011

	 
	g) C/o. PWD Guest house at Kavaratti
	 
	 
	90.00
	Ground floor completed and first floor work reached lintel level.
	Complete by 31/12/2010

	 
	h) C/o. Annex to Govt. House (GF & FF)
	 
	 
	62.65
	Ground floor completed and  first floor work in progress 
	Complete by December 2010

	4
	 Construction of New Secretariat Complex
	 
	100.00
	 
	 
	Submit file on this to the Administrator 

	5
	 Other Developmental Programme/ Urban Infrastructure Development for Small & Medium Towns (UIDSSMT) (JNNURM)
	 
	2.00
	 
	 Details not available.
	For discussion with Administrator 

	6
	 Other Developmental Programme/ Integrated Housing & Slum Development (IHSDP) (JNNURM)
	 
	
	 
	  Details not available.
	

	7
	C/o Govt. guest  house at Agatti
	
	
	
	Tender being finalized
	Prepare estimate for 10 room cottage model building at North tip by June and complete the work by December 2010.

	8 
	C/o Govt. guest house at Bangaram.
	
	
	
	Tender being finalized
	Prepare estimate for 8 room cottage model building by June and complete the work by December 2010.

	 
	Total
	 
	748.86
	262.04
	 
	 

	
	
	
	
	
	
	

	 
	INFORMATION & PUBLICITY
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	2903
	Civil Works
	2220
	 
	 
	 
	 

	1
	Office building for the department of Information & Publicity at Bitra
	 
	190.00
	7.31
	Estimate being submitted for sanction.
	Outlay reduced to Rs.10 Lakh. Complete by August 2010

	2
	 Modification of existing Information unit at Kavaratti 
	 
	10.00
	 
	 Estimate being submitted for sanction.
	CDC to hold meeting and sort out this by June. 

	 
	Total 
	 
	200.00
	7.31
	 
	 

	 
	LABOUR & EMPLOYMENT
	 
	 
	 
	 
	 

	1
	Civil Works (Construction of Building for ITI
	4059
	100.00
	 
	Land not provided
	CDC to call meeting in May and prepare the estimate by June 2010. 

	 
	Total
	 
	100.00
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	STATIONERY & PRINTING
	 
	 
	 
	 
	 

	
	
	
	
	
	
	

	3402
	Civil works
	4058
	 
	 
	 
	 

	1
	Acquisition of land &  Construction of Press building at Agatti
	 
	8.00
	 
	 Land not t received yet.
	CDC to hold meeting and sort out the issue by May 2010. 



	2
	Additions & alternations for building of new Units
	 
	10.00
	5.18
	 Details not received
	

	3
	Acquisition of land &  Construction of building for Amini unit
	 
	66.00
	 
	 Land not received from client dept.
	

	4
	Construction of Ist floor of Mahal Press, Minicoy.
	 
	10.00
	8.87
	Work in progress
	Completed by September 2010

	 
	Total 
	 
	107.00
	14.05
	 
	 

	 
	OTHER ADMINISTRATIVE SERVICES (FIRE PROTECTION CONTROL)
	 
	 
	 
	 
	 

	3501
	Fire Protection & Control
	 
	 
	
	 
	 

	10
	Civil Works
	 4070
	20.00
	
	Funds to be surrendered if no work during current year.
	CDC to finalize in May 2010

	 
	Total 
	 
	20.00
	 
	 
	 

	
	
	
	
	
	
	

	
	Deposit work
	
	
	
	
	

	1
	C/o Power house building at Kavaratti
	
	
	
	Ground floor completed except flooring. Flooring work held up due to hindrance from electricity department.
	Work complete by 15.05.2010 (NTPC – May 2010)

	2
	C/o Power house building at Chetlat.
	
	
	
	Work in progress
	Work complete by  31.07.2010 (NTPC – July 2010)

	3
	C/o Power house building at Agatti. (Phase-II)
	
	
	
	Work started
	Work complete by  31.10.2010 (NTPC – June 2010)

	4
	Extension of Power house building at Kalpeni.
	
	
	
	Completed except roof work
	Work complete by  31.10.2010 (NTPC – Nov. 2009)


Following points are also discussed.

1) SE to submit the estimate for construction of 5 Nos. Stadium for Disaster Management Centre by June 2010

2) SPA in 4 islands should be ready by September 2010

3) MD (LDCL), SE and EE, Kochi sit together and sort out the issue involved in extension of Canning Factory Minicoy and estimated amount, which is already submitted to the Ministry, should not be changed. 
